Approved FATE 2003/04/29 CIA-RDP84-00780R00 200040001-6

10 Sldg 1910
29 DEC 1966

tor for some

MEMORANDUM FOR: Assistant Deputy Director for Support

SUBJECT

: Emergency Power for Agency Headquarters

REFERENCE

Memo dtd 20 Dec 66 to D/L fm ADD/S,

same subject

- 1. This memorandum is for your <u>information</u> only.
- 2. Status of Headquarters emergency power is as follows:
 - a. Modifications to Switchgear. Our \$8,500 contract with the General Electric Company (GE) is in effect. They advised us that a tentative date to start is 15 February 1967. The tentative aspect ensues from uncertainties in GE's procurement lead times, but if this schedule is met, the modifications will be completed by 1 March 1967. This contract provides for the modification of the controls on our two 2000 KW emergency generators to permit parallel operation, with the commercial power source, without interrupting the power flow to the Headquarters Building.
 - b. Uninterrupted Power for the Signal Center. The original planning and construction included an uninterrupted power source (UPS) to provide emergency power to the Signal Center and a minimum number of other critical areas in the Agency Headquarters. This generator was a 200 KW (UPS) unit and was located on the ground floor of the Headquarters Building. The unit has not proven satisfactory and several months ago the Office of Communications (OC) requested that it be taken off the line until a more advanced model (UPS) or some other acceptable (UPS) source was available. This disconnect was made and the Office of Logistics' (OL) budget estimate for

Next 1 Page(s) In Document Exempt

Approved For Release 2003/04/29 : CIA-RDP84-00780R001200040001-6

DD/S 66-6664

20 UEC 1966

MEMORANDUM FOR: Director of Logistics

SUBJECT

: Emergency Power for Agency Headquarters

REFERENCE

: Memo to D/L fm ADD/S dtd 26 Apr 66, same subj.

In my memorandum of 26 April 1966 to you on this subject, I called for bi-weekly reports on the status of emergency power for Head-quarters. It was my thought at that time that corrective action would have been completed in a matter of several months. Since it now appears that this may drag on, I believe that we can discontinue the bi-weekly reports. In lieu thereof, perhaps you could give me an estimated completion date which we can set up in our suspense system.

SIGNED Man M. Warfield

Alan M. Warfield
Assistant Deputy Director
for Support


ADD/S/AMW:bak(20 Dec. 66)

Distribution:

Orig. - Addressee

-1- DD/S Subject

1 - DD/S Chrono



STAT